



Progress Report – Month of January 2019

TO: Donovan a. Lazarus, President and CEO, AMVETS Hawaii
FROM: Bob Nardi, Steve Bedford, Louis Berger, U.S., Inc.
DATE: February 4, 2019
SUBJECT: Summary of Activities and Accomplishments – Interpretive Plan Development - Ewa Field Battlefield (Louis Berger Project No.: 2043268.01)

The following tasks have been undertaken and advanced by Louis Berger during the period from Inception through January 31, 2019 involving development of an Interpretive Plan for the Ewa Field Battlefield.

TASK 1: DEVELOP INTERPRETIVE PLAN FOR EWA FIELD BATTLEFIELD AREA

- Worked to reduce six battlefield preservation area options to a single preferred area based on resource priorities for incorporating into preservation plan.
- Continued drafting preservation plan as prelude to development of Interpretive Plan for Ewa Field Battlefield.

TASK 2: DEVELOP SCOPE OF WORK FOR ADDITIONAL ARCHAEOLOGICAL SURVEYS

- No activities during month.

TASK 3: OUTREACH AND ENGAGEMENT WITH STAKEHOLDERS

- Maintained/expanded outreach and engagement with stakeholders throughout month:
 - o Federal Aviation Administration
 - o Pacific Historic Parks
 - o Hawaiian Railway Society
 - o Ewa Historical Society
 - o Museum of Military Vehicles of the Pacific
 - o Honolulu Department of Parks and Recreation
 - o Honolulu Department of Planning and Permitting
 - o Hawaii Community Development Authority
 - o Councilwoman Kymberly Marcos Pine
 - o Others
- Maintained/populated project website (<https://www.ewabattlefield.com/home>) during month.
- Prepared/distributed Ewa Field Battlefield Newsletter Vol. 2 (*Ewa Field Battlefield Preservation Planning Progressing*) to 100+ stakeholders (January 8, 2019).
- Arranged/attended Team Progress/Status Meeting with AMVETS Hawaii representatives (January 11, 2019).
- Communicated/coordinated activities with AMVETS Hawaii officials throughout the month.

Cc: Lori Fox, Jagdish Patil, Hope Luhman, Louis Berger, U.S., Inc.